CRONOGRAMA FiSICO FINANCEIRO

Obra: PAVIMENTACAO POLIEDRICA DE ESTRADA RURAL PARA MANEJO CONSERVACIONISTA DA AGUA E DO SOLO DO CORREGO POUSO ALEGRE
Local:  Estrada Rural Pouso Alegre
. MES 1 MES 2 MES 3 MES 4 MES 5 MES 6
ttem Servigo Total (RS)
% VALOR (R$) % VALOR (R$) % VALOR (R$) % VALOR (R$) % VALOR (R$) % VALOR (R$)
1 LICITAGAO - 100,0 - - - - - -
2 CONTRATACAO - - 100,0 - - - - -
3 SERVICOS PRELIMINARES 2.151,45 - - 100,0 2.151,45 - - -
4 PAVIMENTAGAO 693.698,85 - - 25,0 173.424,71 25,0 173.424,71 25,0 173.424,71 25,0 173.424,71
5 |RESTAURAGAO/CONSERVAGCAO RODOVIARIA 11.260,00 - - 25,0 2.815,00 25,0 2.815,00 25,0 2.815,00 25,0 2.815,00
6 SERVICOS COMPLEMENTARES 3.393,00 - - 25,0 848,25 25,0 848,25 25,0 848,25 25,0 848,25
7 ADEQUACAO DE ESTRADAS 3.351,00 - - 25,0 837,75 25,0 837,75 25,0 837,75 25,0 837,75
TOTAL DA OBRA 713.854,30 25,2% 180.077,16 | 24,9% 177.925,71 | 24,9% 177.925,71 | 24,9% 177.925,71
ITAIPU BINACIONAL (50%) 356.927,15 25,2% 90.038,58 | 24,9% 88.962,86 | 24,9% 88.962,86 | 24,9% 88.962,86
CONTRAPARTIDA MUNICIPIO (50%) 356.927,15 25,2% 90.038,58 | 24,9% 88.962,86 | 24,9% 88.962,86 | 24,9% 88.962,86

Curitiba, 30 de abril de 2018.
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